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Activity Completed Session 1 Session 2 Session 3 Session 4 Session 5 Session 6 Session 7 Session 8 Comments  
1 Planning & 
Changes 

. X __ X __ X _ _ . _ _ . _ _ . _ _ _ . __ . _ . Ongoing

2 Analysis of 
brief

X __ X _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ __ __ _ _ _ Client brief is vague in some 
areas, so I made some 
assumptions.

3 Design . __ _ _ X _ X _ _ _ _ _ _ _ _ _ _ _ __ __ _ _ _ May need some changes during 
implementation phase

4 Assembly & 
Programming

. __ _ _ __ _ _ X _ _ . _ . _ _ . _ _ __ __ _ _ _ Hardware assembly complete
Only basic hardware test 
software written

5 Testing & 
Analysis

. __ _ _ __ _ _ _ _ . _ _ _ . _ _ . _ __ __ _ _ _

6 System 
Operation

. __ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ . __ . _ . _

_ = “No go” spaces
. = To do
X = Done
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