


TASK_PLAN_76543_QB00700_BRANCH_Q_Part_6

Activity	Completed	Session 1		Session 2		Session 3		Session 4		Session 5		Session 6		Session 7		Session 8		Comments
1 Planning & Changes	.	X		X		X		X		X		.		.		.		Ongoing
2 Analysis of brief	X		X															Client brief is vague in some areas, so I made some assumptions.
3 Design	.				X		X											Made changes during the assembly & programming activity to reflect necessary design changes.
4 Assembly & Programming	.							X		X		X		.				All the "must have" parts of the client brief implemented.
5 Testing & Analysis	.								X			X		.				All the "must have" parts of the client brief tested and working.
6 System Operation	.													.		.		

 = "No go" spaces
 . = To do
 X = Done